COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 08/ 2015

ESTI MATE SUMVARY 14: 43: 20
CONTI D C20700 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 20700- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 29.5 DAYS TI VE ALLOW 30 WORK DAYS
| NTERSECTI ONS OF US 34 AND YCR H AND J | N YUMA COUNTY PERCENT TI ME: 98. 33 ORI G TI ME ALLOW 30 WORK DAYS
PRQJECT NO. STA0343- 039
US34 @ YUMA COUNTY ROADS H AND J
NAVE OF RQAD:
PRQJECT COUNTI ES: YUVA
CONTRACTOR:
MCATEE CONSTRUCTI ON CO. PAY PERI OD ENDI NG 11/ 16/ 2015 DATE TI ME STARTED 09/ 14/ 2015
220 EDWARDS AVENUE DATE LET 07/ 16/ 2015 DATE WORK BEGAN
DATE AWARDED 07/ 31/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 18/ 2015 DATE ACCEPTED
STERLI NG CO 80751 (307) 635- 9005 DATE NOTI CE TO PROCEED 09/ 14/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 825, 487. 35 PARTI Cl PATI NG $ 717, 858. 82 $ 133, 812. 57
AWARD PROJECT AM: $ 750, 884. 00 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 86. 96% TOTAL EARNI NGS 717, 858. 82 133, 812. 57
FUNDS AVAI LABLE: $ 107, 628. 53 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 717, 858. 82 133, 812. 57
TOTAL CLAI VB $ 0.00 RETAI NAGE -11, 263. 26 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 706, 595. 56 133, 812. 57
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 706, 595. 56 133, 812. 57
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 133, 812. 57

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20700 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 20700-BI D ESTI MATE RUN 12/ 08/ 2015
PRQJECT: STA0343- 039 ESTI MATE NO 0002 14:43: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00220 Renoval of Asphalt Mat 2,189. 000 2,189. 000
SY 0. 000 0. 00
3. 40000 2,189. 000 7,442.60
0010 202-00250 *Renmoval of Pavenent Marking 5, 945. 000 0. 000
SF 5, 945. 000 16, 348. 75
2.75000 5, 945. 000 16, 348. 75
0015 202-00810 Renoval of Ground Sign 8. 000 4. 000
EACH 4. 000 480. 00
120. 00000 8. 000 960. 00
0020 203-01030 Conpaction (AASHTO T 180) 1, 677.000 1, 677. 000
CY 0. 000 0. 00
10. 00000 1, 677.000 16, 770. 00
0025 203-01500 Bl adi ng 60. 000 58. 500
HOUR 0. 000 0. 00
105. 00000 58. 500 6, 142. 50
0030 203-01597 Pot hol i ng 5. 000 0. 000
HOUR 0. 000 0. 00
275. 00000 0. 000 0. 00
0035 208-00070 *Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0040 208-00103 *Removal and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0045 208-00105 *Removal and Di sposal of Sedinent (Equipment) 15. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0050 208-00106 Sweepi ng (Sedi nent Renoval) 20. 000 0. 000
HOUR 0. 000 0. 00
170. 00000 0. 000 0. 00
0055 208-00107 *Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00

90. 00000 0. 000 0. 00



CONTI D C20700 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20700-BI D ESTI MATE RUN 12/ 08/ 2015
PRQJECT: STA0343- 039 ESTI MATE NO 0002 14:43: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208- 00206 *Erosion Control Supervisor 30. 000 0. 000
DAY 2.000 800. 00
400. 00000 2.000 800. 00
0065 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 1. 000 550. 00
550. 00000 1. 000 550. 00
0070 212-00006 *Seedi ng (Native) 7.250 0. 000
ACRE 7.250 7,612.50
1, 050. 00000 7.250 7,612.50
0075 212-00032 *Soi | Condi tioning 7.250 0. 000
ACRE 7.250 19, 031. 25
2, 625. 00000 7.250 19, 031. 25
0080 213-00002 *Mil ching (Wed Free Hay) 7.250 0. 000
ACRE 7.250 6, 996. 25
965. 00000 7.250 6, 996. 25
0085 213-00061 *Miul ch Tacki fier 1, 450. 000 0. 000
LB 1, 450. 000 5, 365. 00
3. 70000 1, 450. 000 5, 365. 00
0090 403-00720 Hot M x Asphalt (Patching) (Asphalt) 50. 000 6.910
TON 0. 000 0. 00
200. 00000 6.910 1, 382. 00
0095 403-34751  Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 3, 304. 200 3,285. 670
TON 0. 000 0. 00
135. 00000 3,285. 670 443, 565. 45
0100 612-00041 *Del i neator (Flexible) (Type I) 32.000 0. 000
EACH 32. 000 2,112.00
66. 00000 32. 000 2,112.00
0105 612-00042  *Delineator (Flexible) (Type I1) 127. 000 0. 000
EACH 127. 000 8, 382. 00
66. 00000 127. 000 8, 382. 00
0110 612-00043  *Delineator (Flexible) (Type I11) 4.000 0. 000
EACH 4.000 264. 00
66. 00000 4. 000 264. 00



CONTI D C20700 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20700-BI D ESTI MATE RUN 12/ 08/ 2015
PRQJECT: STA0343- 039 ESTI MATE NO 0002 14:43: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 614-00011 *Sign Panel (Qass I) 14. 000 0. 000
SF 14. 000 385. 00
27.50000 14. 000 385. 00
0120 614-00012 *Sign Panel (Cass I1) 68. 000 0. 000
SF 68. 000 1, 870. 00
27.50000 68. 000 1, 870. 00
0125 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 2. 000 0. 000
EACH 2.000 660. 00
330. 00000 2.000 660. 00
0130 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 4. 000 0. 000
Sl i pbase
EACH 4. 000 2,200. 00
550. 00000 4. 000 2,200. 00
0135 625- 00000 *Construction Surveying 1. 000 0. 000
LS 1. 000 12, 000. 00
12, 000. 00000 1. 000 12, 000. 00
0140 626- 00000 *Mobi | i zat i on 1. 000 0.915
LS 0. 000 0. 00
74, 000. 00000 0.915 67, 710. 00
0145 627-00005 *Epoxy Pavement Mar ki ng 178. 000 0. 000
GAL 178. 000 23, 496. 00
132. 00000 178. 000 23, 496. 00
0150 627-00011 *Pavement Mar ki ng Paint (\Waterborne) 50. 000 0. 000
GAL 0. 000 0. 00
61. 00000 0. 000 0. 00
0155 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 562. 000 0. 000
SF 562. 000 15, 455. 00
27.50000 562. 000 15, 455. 00
0160 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 240. 000 0. 000
Li ne
) SF 240. 000 5, 280. 00
22. 00000 240. 000 5, 280. 00
0165 630- 00000 *Fl aggi ng 603. 500 482. 000
HOUR 121. 500 2,673.00
22. 00000 603. 500 13, 277.00



CONTI D C20700 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 20700- BI D ESTI MATE RUN 12/ 08/ 2015
PRQJECT: STA0343- 039 ESTI MATE NO 0002 14:43: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 630- 00007 *Traffic Control Inspection 45. 000 10. 000
DAY 35. 000 11, 550. 00
330. 00000 45. 000 14, 850. 00
0175 630-00012 *Traffic Control Managenent 30. 000 14. 000
DAY 9. 000 3, 960. 00
440. 00000 23. 000 10, 120. 00
0180 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0185 630-80341 *Construction Traffic Sign (Panel Size A) 10. 000 5. 400
EACH 0. 000 0. 00
11. 00000 5. 400 59. 40
0190 630-80342 *Construction Traffic Sign (Panel Size B) 18. 000 10. 800
EACH 0. 000 0. 00
11. 00000 10. 800 118. 80
0195 630-80343 *Construction Traffic Sign (Panel Size O 18. 000 9. 000
EACH 0. 000 0. 00
11. 00000 9. 000 99. 00
0200 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 000 0. 00
550. 00000 1. 800 990. 00
0205 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
yee) EACH 0. 000 0. 00
11. 00000 0. 000 0. 00
0210 630- 80360 *Drum Channel i zi ng Devi ce 143. 000 128. 700
EACH 0. 000 0. 00
105. 00000 128. 700 13, 513. 50
0215 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 30. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0220 630- 80380 *Traffic Cone 500. 000 9. 000
EACH 0. 000 0. 00
1. 00000 9. 000 9. 00



CONTI D C20700 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20700- BI D ESTI MATE RUN 12/ 08/ 2015
PRQIECT: STA0343- 039 ESTI MATE NO 0002 14: 43: 20
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 700-70010 F/ A M nor Contract Revisions 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700-70016 F/ A Fuel Cost Adj ustnent 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 6, 500. 000 0. 000
FA - 15, 326. 040 - 15, 326. 04
1. 00000 -15, 326. 040 -15, 326. 04
0240 700- 70025 F/' A Quality Incentive Paynent 10, 000. 000 0. 000
FA 1, 667. 860 1, 667. 86
1. 00000 1, 667. 860 1, 667. 86
0245 700- 70380 F/ A Erosion Control 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 819,787.35% 133,812.57 % 712, 158. 82
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0250 620-00011 Field Laboratory (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
4, 500. 00000 1. 000 4, 500. 00
0255 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
CAT 0400 CURRENT AMI $ 5,700.00 % 0.00 % 5, 700. 00
PROJECT TOTAL CURRENT AMT $  825,487.35$%  133,812.57$ 717, 858.82



